

RESOLUTION NO. 14-131

A RESOLUTION APPROVING CHANGE ORDER NO. 1 TO THE AGREEMENT BETWEEN THE CITY OF PORT ARTHUR SECTION 4A ECONOMIC DEVELOPMENT CORPORATION AND ARCENEUX & GATES, A BURROW GLOBAL COMPANY, FOR CERTAIN TECHNICAL AND PROFESSIONAL SERVICES FOR SIDEWALK MODIFICATIONS AND UTILITY TUNNEL CLOSURE AT 501 PROCTER STREET

WHEREAS, on November 12, 2013, per Resolution 13-562, the City Council of the City of Port Arthur approved an agreement between the City of Port Arthur Section 4A Economic Development Corporation (the "PAEDC") and Arceneaux & Gates, a Burrow Global Company ("Arceneaux & Gates") for certain technical and professional services for sidewalk modifications and utility tunnel closure at 501 Procter Street; and

WHEREAS, on March 3, 2014, the PAEDC Board of Directors approved extending the contract an additional seventy-four days (74) due to unforeseen circumstances from May 17, 2014 to July 30, 2014, as denoted in **Exhibit "A"** so that the contracted work can be performed before the expiration of the contract.

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF PORT ARTHUR:

Section 1. That the facts and opinions in the preamble are true and correct.

Section 2. That the City Council approved Change Order No. 1 to extend Arceneaux & Gates contract an additional seventy-four days (74) due to unforeseen circumstances from May 17, 2014 to July 30, 2014.

Section 3. That a copy of the caption of this Resolution be spread upon the Minutes of the City Council.

READ, ADOPTED AND APPROVED on this 18th day of March A.D., 2014,

at a Meeting of the City Council of the City of Port Arthur, Texas, by the following vote:

AYES:

Mayor Prince; Mayor Pro Tem Williamson

Councilmembers Scott, Albright, Lewis, Freeman
and Thomas.

NOES: None.

Deloris Prince
Deloris "Bobbie" Prince, Mayor

ATTEST:

Sherri Bellard
Sherri Bellard, City Secretary


APPROVED:

Floyd Batiste
Floyd Batiste, PAEDC CEO

APPROVED AS TO FORM:

Guy N. Goodson
Guy N. Goodson, PAEDC Attorney

APPROVED AS TO FORM:



Valecia R. Tizen, City Attorney

Exhibit "A"

CHANGE ORDER NO. 1

ORIGINAL AGREEMENT DATE: November 4, 2013

PROJECT DESCRIPTION: For certain technical and professional services for sidewalk modifications and utility tunnel closure at 501 Procter Street

CHANGE IN SCOPE: To extend the contract by seventy-four (74) days due to unforeseen circumstances

CHANGE TO CONTRACT:

CURRENT CONTRACT END DATE: May 17, 2014

NEW CONTRACT END DATE: July 30, 2014

SIGNED AND AGREED TO on the ___ day of _____, 2014.

Arceneaux & Gates

Print Name: _____

Title: _____

SIGNED AND AGREED TO on the 19th day of March, 2014.

PORT ARTHUR ECONOMIC DEVELOPMENT CORP.

BY: Floyd Batiste
FLOYD BATISTE,
CEO