

RESOLUTION NO. 05-236

A RESOLUTION AUTHORIZING CHANGE ORDER 01 FOR THE CONTRACT DATED APRIL 26, 2005 BETWEEN THE CITY OF PORT ARTHUR AND DIKITA ENTERPRISES OF TEXAS, INC. FOR DESIGN OF THE WIDENING OF WEST 7TH STREET (REV. DR. RANSOM HOWARD STREET), EXTENDING THE TERM OF THE CONTRACT BY 60 DAYS AND INCREASING THE BUDGET FOR THIS ENGINEERING SERVICE BY \$24,200 TO A TOTAL OF \$72,070. CIP 004, 301-1601-591.86-00.

WHEREAS, on April 26, 2005 the City Council of Port Arthur executed a contract with Dikita Enterprises of Texas, Inc. for the design of the widening of West 7th Street (now Rev. Dr. Ransom Howard Street); and,

WHEREAS, the original budget for this contract was \$47,870 with a term of 160 days; and,

WHEREAS, Dikita has asked for an extension of 60 days and an increase to the budget of \$24,200; now, therefore,

BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY OF PORT ARTHUR:

THAT, the facts and opinions in the preamble are true and correct; and,

THAT, Change Order 01 (attached as Exhibit "A") extending the term of the contract to 220 days and increasing the budget for engineering design and construction phase services to a total of \$72,070 (CIP 004, 301-1601-591.86-00) is herein approved; and,

THAT, a copy of the caption of this Resolution be spread upon the Minutes of the City Council.

READ, ADOPTED AND APPROVED this the 14th day of August, A.D. 2005

at a Regular meeting of the City of Port Arthur, Texas by the following vote:

Ayes: 8 Mayor: Otis; Mayor Pro Tem Thompson;

Councilmembers: Lewis, Baker, Henderson, Beard,
Prince and Sinegal.

Noes: None.

Ocean D. Otis
Mayor

Attest:

Evangelina Green
City Secretary

APPROVED AS TO FORM:

Val Lino
City Attorney (on behalf of)

APPROVED FOR ADMINISTRATION:

Stephen Fitzgibbons
Stephen Fitzgibbons
City Manager

Rebecca Underhill
Rebecca Underhill, C.P.A.
Director of Finance

John A. Comeaux, P.E.
FOR John A. Comeaux, P.E.
Director of Public Works